

Product Roadmap

Foundation document | Version 0.1 | 07 August 2026

Phase 0 - Definition and Design

Approve Pack 01. Complete detailed attendance, leave, payroll-rule, notifications, security, API, database, and design-system documents. Finalize brand, logo, assets, landing page, mobile-first UI kit, and interactive prototype. Exit only when V1 scope and core flows are signed off.

Phase 1 - V1 Foundation

Build tenant identity, authentication, user/employee profiles, roles/permissions, module management, feature flag evaluation, audit foundation, notification plumbing, and mobile-first shell. Verify tenant isolation, server-side authorization, and basic observability before business modules.

Phase 2 - Daily Operations

Build attendance, leave approval, task delegation, task proof, dashboards, daily reporting, and notification templates. Include the large check-in/out action, location/time capture, outside-area approval flow, late/exemption logic, monthly calendar, and summaries for authorized leaders.

Phase 3 - Payroll and Reporting

Build approved-input payroll runs, review/approval, payslips, adjustments, exports, and operational reports. Pilot calculations with real but protected sample data. Obtain local payroll/compliance review before real salary processing.

Phase 4 - Pilot and Launch

Run a controlled tenant pilot, fix high-impact usability and data issues, train admins, prepare support/backup/incident procedures, and launch with a narrow support channel. Measure adoption and accuracy weekly.

Future backlog, not V1

Biometric/face/QR/RFID attendance, accounting and bank integrations, visitor register, inventory/CRM, advanced AI insights, white-label domains, and additional languages.

Decision gates

Do not start code before Phase 0 approval. Do not process production payroll before rules, auditability, security, backup, and compliance review are proven. Do not add V2 work merely because it is technically possible.

Give this to Claude

Turn this roadmap into a design-and-build checklist with approval gates. Keep V1 deliberately focused; place all future ideas in a clearly separated backlog.